

CSC Annual Report for 2025 ABM

Conference Committee Chair: Scott W. (FL)

Conference Committee Vice Chair/Co-Chair: Martin W. (PA)

BOT Liason: John S.

Active Members: Atlanta K. (CA), Julie W. (NY)

Mission Statement: The Conference Service Committee carries the message of sobriety through service by attracting, educating, and unifying members to be of service, giving back to the S.L.A.A. community what we continue to freely receive.

Project Name: Global Service Inventory

Project Leader Name: Martin W.

and Contact Information: Phone: 646-359-3076 **Email:** walsmar@gmail.com

Project Members Names: All CSC members

Project Budgeted Amount This Year: 0 **Total:** 0

Project Expended Amount This Year: 0 **Total:** 0

Project Percentage Progress This Year: 80%

Estimated Completion Date: Project ongoing with no defined end date

Project Milestones: Template completed, initial resources identified and entered, with select resources now being featured on the CSC webpage (see details below for that project)

Ongoing Monthly Activities: The CSC continues to identify additional service-related resources for this inventory.

Details regarding any matters that are hindering the completion of this project and attempts made to obtain help: N/A

Notes: The Conference Service Committee (CSC) created a Global Service Inventory to identify service-related resources available to the worldwide SLAA community. This project is driven by acknowledging the importance of service as one of the five major resources we draw upon in recovery. This inventory will help those who are unclear on how to engage in service or are looking for options for how to serve.

Project Name: Update of the CSC Webpage

Project Leader Name: Scott W.

and Contact Information: Phone: 727-599-5591 **Email:** scottstpete@gmail.com

Received by FWS: 6/30/25

Project Members Names: Scott W., Martin W., John S.

Project Budgeted Amount This Year: 0 **Total:** 0

Project Expended Amount This Year: 0 **Total:** 0

Project Percentage Progress This Year: 100%

Estimated Completion Date: TBD

Project Milestones: Completed

Ongoing Monthly Activities: N/A

Details regarding any matters that are hindering the completion of this project and attempts made to obtain help: N/A

Notes: The CSC webpage, empty for quite some time, now contains an embedded video on service, the Super Service Start pamphlet, and links to service-related resources and opportunities, including content identified in the Global Service Inventory project.

Project Name: SLAA Meeting Speaker Finder

Project Leader Name: Scott W.

and Contact Information: **Phone:** 727-599-5591 **Email:** scottstpete@gmail.com

Project Members Names: Scott W., Atlanta K.

Project Budgeted Amount This Year: 0 **Total:** 0

Project Expended Amount This Year: 0 **Total:** 0

Project Percentage Progress This Year: 80%

Estimated Completion Date: May 2025 for the launch with ongoing activities noted below

Project Milestones: CSC has begun administration of this chat, with special emphasis on growing members and increasing participation. There are now approximately 200 members.

Ongoing Monthly Activities: Asking people to join as speakers and meetings to post speaking opportunities

Details regarding any matters that are hindering the completion of this project and attempts made to obtain help: N/A

Notes: The idea behind this is to help meetings and speakers find one another, with the hope that more meetings will host speakers from outside their city, state/province, and country. When the CSC came up with this idea at the last ABM, we did not know that SLAA Virtual had created a speaker finder chat on WhatsApp. This project has moved forward quickly thanks to the support of SLAA Virtual in offering to have the CSC take over the existing chat as a starting point for this initiative.

Project Name: Service as a Recovery Tool Video Disposition

Project Leader Name: Scott W.

and Contact Information: Phone: 727-599-5591 **Email:** scottstpete@gmail.com

Project Members Names: Scott W., Julie W.

Project Budgeted Amount This Year: 0 **Total:** 0

Project Expended Amount This Year: 0 **Total:** 0

Project Percentage Progress This Year: 100%

Estimated Completion Date: July 2025

Project Milestones: Using a focus group approach, the video was shared with several groups and received positive feedback regarding its ongoing relevance.

Ongoing Monthly Activities: N/A

Details regarding any matters that are hindering the completion of this project and attempts made to obtain help: N/A

Notes: Given the creation of the Superstar Service Pamphlet, the CSC assessed the need for this video, which was deemed relevant and, thus, added to the CSC webpage.

Meeting Time: The CSC meets on the 2nd Sunday of the month for 60 Minutes at 1:00 PM ET, 10:00 AM PT, 6:00 PM UK

Meets on Zoom: <https://us02web.zoom.us/j/88904123764?pwd=Yp4zxomTpDHNCvxGZqnz0g9q7Nj8bo.1>

Meeting ID: 889 0412 3764 | Passcode: 970072